



PRESENTATION MESLI CONSULTING

ABOUT MESLI CONSULTING



Independent project and contract management company for complex projects for 25 years

We support project owners, contractors and

companies with complex projects in the following areas:

- Dredging
- Nuclear
- Pharmaceuticals
- Refineries
- Rails
- Roads and Infrastructure
- Buildings



WHAT WE DO ?



Project Management

- Feasibility studies
- Project management
- Operational planning - OPC
- Budget and financial monitoring
- Risk management
- Project catch-up
- Cost and quality management - Cost and quality management



Contract management

- Evaluation of customer and supplier contracts
- Proposed contract management plan
- Risk assessment and performance improvement methodology proposal
- Strategy proposal and validation with project management



Pre-litigation - Claims

- Pre-litigation assessment
- Datamining
- Pre-litigation drafting
- Forensic schedule analysis
- Expert witness report
- Arbitration support



Customize d training

- Contrôle de projet - OPC
- Gestion de Contrat
- Gestion du planning
- Gestion des risques
- Gestion des sinistres
- Outils : Primavera P6 - Tilos - Microsoft - Deltek



Solutions Integration

ORACLE PRIMAVERA & DELTEK

OUR REFERENCES

BTP



TRANSPORT



NUCLEAR



PHARMA



DREDGING



PETROCHEMICALS



WELCOME IN THE WORLD OF COMPLEX PROJECTS



SUBSTATIONS



LE GRAND PARIS



DATA CENTRE



DREDGING



OFF SHORE WIND FARMS

PROJECT SUPPORT

PROJECT PHASES

1- INITIATION



Initiation team

- Contract strategy
- Investigation planning
- Interface
- management Cost
- Engineering Risk Analysis

2- OFFER



Offer Team

- Definition of Bids and Procedures
- Contract risk analysis
- Project planning
- Estimation &
- Validation Risk Register

3- EXECUTION



Project & Contract Management Team

- Dashboards - steering committee
- Project management
- Event logging
- Planning and reporting
- Cost control
- Monte Carlo analysis

4- FENCING



Contract Management and Claims Team


- Audit / inspection
- Probability analysis
- Scenarios
- Delay Analysis

OPC project management for tender and execution phases

1

Time Schedule

Planning
Reference Planning
Planning Procedure
Decomposition (OBS, WBS)
Planning levels
Planning verification & reporting



3

Coordination

Master Planning
Decision planning
Detailed TCE planning
Subcontractor Planning
Planning Coordination

2

Tracking and monitoring

Steering meetings
Physical progress and variances
Progress reports
Changes to services
Remaining work to be done
check Schedule update

4

Analysis

Audit / inspection
Probability
analysis Scenarios
Delay Analysis

Risk management during tender and execution phases

1- Risk management

Project objectives
Stakeholder analysis
Risk Procedure
Risk Register Table

2- Major reviews

Customized workshops
Anticipation Forecast phases
Risk identification, cause and effect
Planning response

3- Project reviews


Fixed Intervals
Involvement of the Project Team
Responses to actions
Review of impact of responses

4- Probabilities

Assigning risks to tasks
Uncertainty of duration
Climatic conditions
Scenarios



Contract Management - deployment phase process



Contract Management - Execution phase - Process

1- Progress meetings

Represent the customer commercially
Write and check reports
Manage contractual discussions

2-Monthly reports

Draw up monthly reports
Check incoming reports
Update management charts

3-Letters

Drafting of correspondence
Verification with the Legal Department
Maintain correspondence register
Anticipate complaints

4-Management of Performance Limits

Consolidate a Variation table
Verification of contractual performance
Compile risk register

5- event / contract deviation


event identification
Contractual Position Verification
Register follow-up
Anticipation of pre-litigation

6- Monitoring Payments and Obligations

Facilitate regular payments
Send performance certificates
Send warranties and bonds




Claims Management - Delay analysis



Claims Management Process

- Kick-off meeting
- Gathering and reading project information
- Validation of strategy with customer
- Analysis of risks and uncertainties
- Responses to pre-litigation letters to defend client's interests



Claims Management - Counter /Claim Analysis

- Information gathering by subject
- Data and correspondence analysis
- Analysis of delays: impact on time per stage
- Debriefing with legal department
- Meetings with company lawyers (if necessary) Contractors' responsibilities
- Impact on costs
- Report writing

OUR TOOLS



ORACLE[®]
PRIMAVERA



Deltek.
Acumen >



P Project



aconex



EcoSys



TiLOS

OUR PARTNERS - TOOLS

Deltek.

Authorized Partner

MESLI Consulting is a Deltek partner. Experts in Acumen Fuse & Acumen Risk. Our consultants can help you deploy your complex projects.

ORACLE®

Gold Partner

MESLI Consulting is an Oracle Gold Partner. Recognized experts in Primavera P6, Primavera Risk Analysis, Unifier and Aconex.



Project

MS PROJECT is another essential project management tool. So it was only natural that MESLI Consulting should also be a partner of this project management software suite.

MESLI TRAINING ACADEMY



PRIMAVERA P6 TRAINING INTRODUCTION AND CONTEXT

3 days - 21 hours
Massy (91)
By videoconference



RISK ANALYSIS PRIMAVERA TRAINING

2 days - 14 hours
Massy (91)
By videoconference



ORACLE PRIMAVERA CLOUD TRAINING

2 days - 14 hours
Massy (91)
By videoconference



MS PROJECT TRAINING

2 days - 14 hours
Massy (91)
By videoconference



PRIMAVERA P6 DISCOVERY TRAINING

1 day - 7 hours
Massy (91)
By videoconference



COST MANAGEMENT PRIMAVERA P6 ADVANCED TRAINING

1 day - 7 hours
Massy (91)
By videoconference



FIDIC CONTRACT MANAGEMENT TRAINING

2 days - 14 hours
Massy (91)
By videoconference



CONTRACT MANAGEMENT - CLAIMS MANAGEMENT TRAINING

2 days - 14 hours
Massy (91)
By videoconference



ADMINISTRATOR PRIMAVERA P6 TRAINING

1 day - 7 hours
Massy (91)
By videoconference



RESOURCES AND SKILLS PRIMAVERA P6 ADVANCED TRAINING

1 day - 7 hours
Massy (91)
By videoconference



FIDIC CONTRACT MANAGEMENT TRAINING


2 days - 14 hours
Massy (91)
By videoconference



THE FUNDAMENTALS OF PROJECT MANAGEMENT

3 days - 21 hours
Massy (91)
By videoconference

OUR APPROACH AND VALUES



Partnership



We advise our customers and aim for long-term partnerships.

Complementarity



We help our customers to make strategic decisions and implement project control processes and tools.

Correspondence




We only approach prospects if we're convinced we're the right fit.

One team



Every commitment to MESLI Consulting is a commitment to all our employees: we encourage teamwork.

Pragmatism



We don't believe in the "Big Bang", preferring to implement improvements in successive stages.



OUR TEAM

MESLI Consulting employs over **20 project control professionals** and has an extensive network of affiliates.

All our employees have academic and technical backgrounds.

We encourage teamwork. Our team includes professionals with different areas of expertise.



OUR ROLES

- Project Manager
- Project and Construction Managers
- Contract Managers
- Controllers Cost
- Project Control Manager
- Project planner – OPC
- Buyer
- Quality engineer

- Business Consultant
- Business
- Intelligence Experts
- Implementation Consultants
- Help-desk Support

CONTACT



Office France

36 rue Victor Basch, 91300 Massy,
France Tel : +33 1 69 81 95 92



Belgium office

Rue des Colonies, 11, 1000
Brussels Tel : +32 2 517 62 20



[Follow us on LinkedIn](#)