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Plan risk management

Identify risks

Perform qualitative risk 

analysis

Perform quantitative risk 
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Complete solution for risk analysis

Integrate project planning

Cost and time uncertainty 

evaluation

Decision making tool
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Perform quantitative risk 

analysis

Plan risk responses

Monitor and control risks

Decision making tool

Establishment of analytical reports 

in various formats

This service is linked to the contract management. A collaboration with
company could improve the project optimization.
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Complete solution for risk analysis

Integrate project planning

Cost and time uncertainty 

Decision making tool
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Decision making tool

Establishment of analytical reports 

in various formats

with the legal department of the 

management services. management services. management services. management services. 


