


Develop, monitor and control your planning

Expert in MS Project and PRIMAVERA

Practices inspired from PMBOK

International flexibility

Field and multi-sectors experience



Our services :

Pre-contract :

- Work Breakdown Structure (WBS)
- Definition and organization of the project activities
- Setting and codification
- Resource evaluation
- Duration evaluation
- Risks analysis linked to scheduling (qualitative and quantitative)
- Critical path highlighting
- Implementation planning at each level

During contract :

- Project documents tracking and updating
- Corrective actions if any
- Resource and cost management
- Indicators progress generation
- Performance control and recommendations to the client

Post-contract :

- Schedule variance analysis and schedule performance index
- Management of claims linked to scheduling

This service is linked to the field of project management. It may therefore be associated with our delivery services in project management.

Please consult our brochure about our services and project management.