


Planning, control and optimization to your projects

Training by experienced professionals

Concrete case studies

Custom built training

International geographical flexibility



## Option n°1

PRIMAVERA P6 initiation (3 days)

- **P6 environment**
- **Enterprise Project Structure (EPS & OBS)**
- **Work Breakdown Structure (WBS)**
- **Planning construction**
  - Activities, relationships and durations
- **Resource and cost management**
  - Progress curves, histograms, cash flow...
- **Planning**
  - PERT & GANTT
  - Critical path & floats
  - Progress and scheduling
- **Baseline schedule assignment**
- **Planning organization**
  - Codes & filters
  - Group and sort
- **Multi-projects, multidisciplinary and multi-users management**
- **Presentations, customization and layouts**

Price : 1 900 € H.T / Pers

## Option n°2

Migration from PRIMAVERA P3 to P6 (2 days)

- **Changes between P3 and P6**
  - Database
  - Enterprise Project Structure (EPS)
  - Codification
- **Resource and cost management**
- **Projects import/export**
- **Multi-projects, multidisciplinary and multi-users management**

Price : 1 200 € H.T / Pers

## Option n°3

Training + Technical assistance (8 days)

- **Option 1**
- **+ 5 days** (Accompanying and technical assistance on one of your projects ongoing)

Price : 1 900 € H.T / Pers + Tech assist (to be define)