

COST MANAGEMENT PRIMAVERA P6 ADVANCED TRAINING



✉ contact@mesli.consulting ☎ +33 1 69 81 95 92

www.mesli-consulting.com



Cost Management Primavera P6

Advanced training

MESLI
CONSULTING

+33 1 69 81 95 92

contact@mesli.consulting

PRACTICAL INFORMATION



Duration :
1 day (7 hours)



Dates :
Contact us
+33 1 69 81 95 92




Location :
Inhouse training
Massy (France)
Remote training



Objective

- Improve your knowledge of the tool by focusing on the resource aspect of project planning.



Learning outcomes

- At the end of this training each participant will be able to manage resources and establish personalized reports.



Public

- This training is intended for project managers and all persons involved in a company project



Prerequisite

- It is preferable to master the fundamentals of project management. The validation of the prerequisites will take the form of a preliminary interview (by phone or email) or the submission of a certificate or equivalent diploma.



Training materials

- Syllabus + case studies each trainee will work on a PC with Primavera
- The software P6 is provided during the training course for case studies and exercises



Our instructors

- Our trainings are given by international experts recognized for their skills and expertise in risk analysis and complex project management



Accessibility

www.mesli-consulting.com 36 rue Victor Basch 91300 Massy, France

TRAINING ORGANIZATION REGISTERED UNDER N° 11 91 06522 91



Day 1

THE TRAINING PROGRAM

Objectives of the training

Configuration of the database

- Definition of cost centers
- Entering cost centers in the database

Allocating costs to the main project tasks

- Assigning costs

Personalizing the presentation for a planning baseline

- Consolidation of costs by hierarchical level
- WBS
- Personalised presentation
- Links to contract amounts

Analysis of the Earned Value Management (EVM)

- Planing of initial costs (Planned Costs)
- Planning and evaluation of actual costs (Actual Cost)
- Cost Performance Indicator (CPI)
- Analysis of the project progress

Formulating the report

- Communication of data
- Curves and exports of information
- Solutions for report personalization

Analysis and recommendations for the project manager

Summary and conclusion

Last brochure update: January 1, 2023